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1. Call to Order cins .

2. Approve minutes of the March 2™, 2009 meeting
3. Construction Update |
4. New Business
a) Landscape
b) Janitor
5. Approve payment of bllle |
6. Brandstetter-Carroll presentation
7. Set next meeting dates
8.Adjournment
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Washington County Project Development Board
~ March 2"%,2009 | |

A meeting of the Washington County Project Development
Board was held in the Conference Room of The Opera House, in
Washington County, Springfield, KY at 8:00 am. Present were the
following board members: Circuit Clerk George Graves, Magistrate
Hal B. Goode, Circuit Judge Doughlas George, and Chairperson Judge/
Executive John A. Settles. Brad Smith with the AOC, Kentucky Bar
Association Appointee James L. (Jimbo) Mattingly and AQOC Director
Jason Nemes were absent. ' _

Also present, PDB Secretary Sheila D. Smith, Monica Sumner o |
with Brandstetter Carroll, Co. Attorney Hamilton B. Simms and David

Sumner & Pete Hubbard with Codell Construction. Kathy Elliott was -
also present. .

The meeting was called to order at 8:00 am, and a quorum was
declared. ' '

Minutes Approval:

Mr. Graves made a motion and it was seconded by Mr. Goode
to accept the February 17" minutes as written. The motion carried.

Construction Update

Mr. Sumner gave an oral report regarding the status of the
construction of the justice center. A copy of his report follows the
minutes. The building should be substantially complete this week.
However, that does not mean that the building will be ready to be
occupied. There were some change orders presented for approval. They
were: to change the arms on pew benches ($9880.00), to have GFI
receptacles for all mop sinks in closets, to change the base and tile in
the Circuit Clerk’s office ($2386.00), and to pay Whitehead Electric
$2052.42 to re-work the exhaust fans. A motion was made by Judge
George and seconded by Mr. Graves to accept the change orders as
listed. The motion carried. A motion was made by Mr. Goode and
seconded by Judge George to use the excess brick from the building to
row lock the interlocking rings in the statue area. The motion carried.




A motion was made by Judge George and seconded by Mr,
Graves to get a price from the contractor regarding the staining of the
columns. They will also hold the contract with Spectrum Interiors
regarding the columns. The motion carried. A motion was made by
Judge George and seconded by Mr. Graves to not move the circle on
the gables. A motion was made several months ago to have the circle
centered in the gable. However, due to the fact that the plaza is almost
complete, they do not want to risk having damage done to the plaza
trying to adjust the circle. The motion carried. |

Tudge George commented that he is saddened that Garlan
VanHook is no longer with the AOC. He, along with the other board
members present, expressed their appreciation for Mr. VanlHook’s hard
work and dedication to the justice center project. |

The board had several questions regarding the landscaping. Judge
Settles reminded that board that they had committed to reviewing the
payment made to Mason Structures for their work. The board felt that
they needed to know exactly how much was left in the construction
account before a payment adjustment could be made. .

Next Meeting Date
The next board meeting will be on Monday, March 16", 2009 at

8:00 am in the District Courtroom of the Washington County Justice
Center.

Adjournment:

The meeting adjourned at 9:15 am with 2 motion made by Mr.
Graves, ' :
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Phone: 859/437-0395
Fax: 859/336-7953

WASHINGTON COUNTY JUDICIAL CENTER

'PDB Meeting
March 2, 2009

a. M&J Construction —
1. Stamped concrete and ﬂagpoles will complete this week
weather permitting.
2. Doors and hardware — complete this week
4. Toilet partitions and accessories are complete
5. Fire extinguishers and mail boxes are complete
6. Signage — ordered
7. Handrails - complete this _weck
8. Final cleaning has started

'b. Masoen Structure ~ |

1. Lincoln statue- complete with exception of pavers
2. Point up column bases this week

1. Complete

d. Spectram Interiors — |
1. Finish all drywall — touch up and complete this week
2. Complete all ceilings — done
3. Caulk GFRC — weather permits



h.

Quality Glass —

1. Ingtall al} interior glass — this week except Clerks

.McCammish Mifo -

1.Complete all casework & trim ~ 95% complete -

Millons Floor Center —
1. Treads and Risers this week

Rosa Mcsaﬁic ~ : .
1. Complete all work this week, start polishing

Howell & Howell —
1. Complete all painting interior and exterior this week

DC Elevator —
1. Inspect and turn over elevator this week

Dalmatian Fire -
1. Complete all heads and test — Complete

Hussung Mech, —

1. Comp.e_te with exception of exhaust fans in basement

m. Whi

2. Final inspection this week

We plan on having a certificate of océupanCy this week. Phone
lines to the elevator and fire alarm are critical for final testing, We
are scheduling the State Building Inspector for late this week.



